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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605278F: HC/MC-130 Recap

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 20.496 15.536 27.071 -   27.071 19.003 16.054 9.861 10.044 Continuing Continuing
655249: HC-130Recap 20.496 15.536 27.071 -   27.071 19.003 16.054 9.861 10.044 Continuing Continuing

Note
Prior years funding estimate is $26.618M.  The total cost to complete all RDT&E work in support of the HC/MC-130 Recap program is estimated to be $154.3M, per the
Milestone C, OSD accomplished Independent Cost Estimate.

A. Mission Description and Budget Item Justification
Totals include funding for PRCP Progrm Number 257, HC/MC-130 Recap.

This program is in Budget Activity 5, System Development and Demonstration (SDD) because it is conducting engineering and manufacturing development tasks
aimed at meeting validated requirements prior to full-rate production.

HC/MC-130 Recapitalization will replace and augment the aging USAF fleets of combat rescue HC-130P/N and special operations MC-130E/P aircraft which are
experiencing airworthiness, maintainability and operational limitations.  The HC/MC-130 Recap Capabilities Production Document (CPD) defines a common baseline
configuration for the weapon system and a FY 2012 Initial Operational Capability.  The JROC validated the CPD in Aug 2009.

FY12 HC/MC-130J funding completes the HC/MC systems engineering and development for the basic aircraft

FY12 HC/MC-130J program RDT&E funding also provides for Trial Kit Install (TKI) of the C-130J Block 7.0 into the HC/MC-130J.  The C-130J Block 7.0 program is
in PE 0401132F.  Block 7.0 primarily addresses mandated Communication, Navigation, and Surveillance/Air Traffic Management (CNS/ATM) requirements.  Block
7.0 is an international collaboration as the common core development costs are being shared by each participating nation (United Kingdom, Australia, Italy, Canada,
Denmark, Norway, and the United States).  Block 7.0 requirements include: a) Communication, Navigation & Identification (CNI) upgrades, b) Dual Multi-Mode
Receivers (MMR) with a Civil Global Positioning System, c) CNI special processor upgrade, d) Tactical datalink, and e) Mission computer upgrades.

The FY12 MC-130J program also has funds in PE 010160429BB for USSOCOM to develop and procure SOF-peculiar modifications to the common-configured aircraft
procured by the USAF.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605278F: HC/MC-130 Recap

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 20.582 15.536 28.348 -   28.348
Current President's Budget 20.496 15.536 27.071 -   27.071
Total Adjustments -0.086 -   -1.277 -   -1.277

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -0.086 -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -   -   -1.277 -   -1.277

Change Summary Explanation
FY12 request is $1.277M less than what was projected in the FY11 budget.
$0.090M is for inflation and $1.187M is for program underexecution.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605278F: HC/MC-130 Recap

PROJECT
655249: HC-130Recap

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
655249: HC-130Recap 20.496 15.536 27.071 -   27.071 19.003 16.054 9.861 10.044 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Totals include funding for PRCP Progrm Number 257, HC/MC-130 Recap.

This program is in Budget Activity 5, System Development and Demonstration (SDD) because it is conducting engineering and manufacturing development tasks
aimed at meeting validated requirements prior to full-rate production.

HC/MC-130 Recapitalization will replace and augment the aging USAF fleets of combat rescue HC-130P/N and special operations MC-130E/P aircraft which are
experiencing airworthiness, maintainability and operational limitations.  The HC/MC-130 Recap Capabilities Production Document (CPD) defines a common baseline
configuration for the weapon system and a FY 2012 Initial Operational Capability.  The JROC validated the CPD in Aug 2009.

FY12 HC/MC-130J funding completes the HC/MC systems engineering and development for the basic aircraft

FY12 HC/MC-130J program RDT&E funding also provides for Trial Kit Install (TKI) of the C-130J Block 7.0 into the HC/MC-130J.  The C-130J Block 7.0 program is
in PE 0401132F.  Block 7.0 primarily addresses mandated Communication, Navigation, and Surveillance/Air Traffic Management (CNS/ATM) requirements.  Block
7.0 is an international collaboration as the common core development costs are being shared by each participating nation (United Kingdom, Australia, Italy, Canada,
Denmark, Norway, and the United States).  Block 7.0 requirements include: a) Communication, Navigation & Identification (CNI) upgrades, b) Dual Multi-Mode
Receivers (MMR) with a Civil Global Positioning System, c) CNI special processor upgrade, d) Tactical datalink, and e) Mission computer upgrades.

The FY12 MC-130J program also has funds in PE 010160429BB for USSOCOM to develop and procure SOF-peculiar modifications to the common-configured aircraft
procured by the USAF.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Systems Engineering
Description: Systems Engineering, integration and test of mature, fielded capabilities

FY 2010 Accomplishments:

17.582 2.600 3.700 -   3.700
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605278F: HC/MC-130 Recap

PROJECT
655249: HC-130Recap

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Continued integration of matured items such as Electro-Optical-Infrared Imaging (EO/IR), Universal Aerial
Refueling Receptacle Slipway Installation (UARRSI), Enhanced Cargo Handling System (ECHS), Enhanced
Service Life (ESL) Wing, and a Combat Systems Officer (CSO) crew station on to a C-130J.
FY 2011 Plans:
Concluding integration of matured items such as Electro-Optical-Infrared Imaging (EO/IR), Universal Aerial
Refueling Receptacle Slipway Installation (UARRSI), Enhanced Cargo Handling System (ECHS), Enhanced
Service Life (ESL) Wing, and a Combat Systems Officer (CSO) crew station on to a C-130J.
FY 2012 Base Plans:
Funding provides for systems engineering, test of mature systems, and program management in support of HC/
MC-130J Block 7.6 efforts.
FY 2012 OCO Plans:
Title: Test and Evaluation
Description: Test and evaluation planning, conduct, and support for developmental and operational testing.

FY 2010 Accomplishments:
Operational assessment as well as intial Contractor Test and Evaluation.
FY 2011 Plans:
Testing will move into the Developmental Test and Evaluation (DT&E) phase concluding with a DT&E report.
FY 2012 Base Plans:
Funding provides for OT&E efforts in support of HC/MC-130J, verifying operational effectiveness and suitability.
FY 2012 OCO Plans:

2.914 9.836 11.100 -   11.100

Title: Software Integration
Description: Funding provides for the integration of C-130J Block 7.0 common block TKI and software into the
Block 6.6 configuration resulting in a Block 7.6 configuration on both the HC-130J and MC-130J aircraft variant.

FY 2010 Accomplishments:
FY 2011 Plans:

-   3.100 10.700 -   10.700
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605278F: HC/MC-130 Recap

PROJECT
655249: HC-130Recap

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

FY 2012 Base Plans:
Funding provides for the integration of C-130J Block 7.0 common block TKI and software into the Block 6.6
configuration resulting in a Block 7.6 configuration on both the HC-130J and MC-130J aircraft variant.
FY 2012 OCO Plans:
Title: Other
Description: Funding provides for unique costs to the government such as contractor test support.

FY 2010 Accomplishments:
FY 2011 Plans:
FY 2012 Base Plans:
Funding provides for unique costs to the government such as contractor test support.
FY 2012 OCO Plans:

-   -   1.571 -   1.571

Accomplishments/Planned Programs Subtotals 20.496 15.536 27.071 -   27.071

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• N/A: 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
The Milestone C decision for the HC/MC-130J Recap program was approved in April 2010.  Lockheed Martin is the prime contractor for the Research & Development
work in support of the HC/MC-130J Recap program.  Work done to date on the HC/MC-130 Recap program has been on a Cost Plus Award Fee (CPAF) type contract.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605278F: HC/MC-130 Recap

PROJECT
655249: HC-130Recap

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering and
Integration SS/CPFF Lockheed

Martin:Marietta, GA 50.498 8.900 Oct 2010 9.323 Nov 2011 -   9.323 36.325 105.046 TBD

Subtotal 50.498 8.900 9.323 -   9.323 36.325 105.046

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Other Various ASC/WIS:WPAFB, OH -   -   4.248 Feb 2012 -   4.248 11.956 16.204 0.000
Subtotal -   -   4.248 -   4.248 11.956 16.204 0.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Evaluation Support C/FFP 46th Test Wing:EAFB,
FL 2.914 6.636 Oct 2010 13.500 Nov 2011 -   13.500 10.000 33.050 TBD

Subtotal 2.914 6.636 13.500 -   13.500 10.000 33.050

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 53.412 15.536 27.071 -   27.071 58.281 154.300

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605278F: HC/MC-130 Recap

PROJECT
655249: HC-130Recap
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605278F: HC/MC-130 Recap

PROJECT
655249: HC-130Recap

Schedule Details

Start End
Events Quarter Year Quarter Year

HC/MC-130 Recap Systems Inegration & Development 1 2010 4 2012
HC/MC-130 Recap Flight test 1 2011 4 2012
HC/MC-130 Recap Block 7.0 TKI Development 3 2011 3 2014
HC/MC-130 Recap TKI 3 2013 3 2014
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